AGENDA
SANTA BARBARA COMMUNITY COLLEGE DISTRICT
Thursday, February 20, 2014
CITIZENS’ BOND OVERSIGHT COMMITTEE MEETING
4:00 pm
Room 1
Luria Conference and Press Center
Santa Barbara City College
721 Cliff Drive

1. Call to order
2. Public comments
3. Approval of Minutes of the meeting of November 14, 2013
4. Annual Report (Attachment 1)
5. Audit Report (Attachment 2)
6. Measure V Bond Fund (Attachment 3)
7. Project Status Report (Attachment 4)
8. Tour of Humanities Building
9. Next meeting: June 19, 2014.
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February 27, 2014

As Chair of the Measure V Citizens’ Oversight Committee, it is my pleasure to once again present
the Measure V Annual Report to the Board of Trustees of the Santa Barbara Community College District.
Upon passage of Measure V, the Board of Trustees established this committee in compliance with
Education Code Section 15278 and Proposition 39. Our first meeting was held on November 6, 2008
and we have since met sixteen times. I wish to express my heartfelt thanks to the members for their
continued support and participation and to extend my gratitude to the outgoing student member,
Elie Katzenson.
As in the past, the meetings of the Citizens’ Oversight Committee have been well‐organized and
informative. Information presented and reviewed at each meeting includes the most recent Financial
Reports, updated Project Expenditure Summaries, and general Project Construction Updates. SBCC
staff and administrators have been very helpful in providing timely information to the Committee
as well as responding to the Committee’s questions. As a Committee, we are excited about all of the
projects completed, those currently under construction as well as those that are planned for the
future. On behalf of the District, this Committee would like to express its gratitude to the voters of
the community, without whom the Measure V Bond Construction Program would not exist.
It is our opinion, based upon the Committee’s oversight activities and a review of the independent
financial and performance audits, that the District is in compliance with the requirements of
Article XIIIA, Section 1(b)(3) of the California Constitution. With the presentation of this Annual
Report, the Bond Oversight Committee members assure voters that Measure V Bond expenditures
have been properly made and have been utilized for projects consistent with those identified in the Bond
Measure. It is our sincere hope that you will find this Annual Report informative and comprehensive.

Sincerely,

Sally Green, Chairperson
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Executive Summary
The number of active Measure V projects has been greatly reduced as the total
number of completed Measure V projects increases and remaining bond funds
decrease. Several projects were completed in 2013, notably the West Campus
Snack Shop Remodel, the East Campus Snack Shop Remodel, the design for the
Electronic Locks Installation, the Campus Center Column Repair and the Learning
Resource Center Refurbishment project. The two major capital improvement
projects, the Humanities Building Modernization and the West Campus Classroom
and Office Building, continued to progress through construction and design
respectively while planning was initiated for the Modular Buildings Removal
project. The following pages present updates on projects that have been com‐
pleted, are in design or are under construction, several of which were also fea‐
tured in previous years’ Annual Reports, as well as information on new projects.
During 2013, there were three Citizens’ Oversight Committee meetings, at
which all aspects of ongoing and upcoming projects were presented.
The committee is excited about the progress to date and looks forward to
completion of the projects underway. The committee also welcomes members
of the public to its meetings, and encourages everyone to continue supporting
SBCC and Measure V through completion of the projects and beyond.
The Citizens’ Oversight Committee remains committed to the success of the College and will continue to monitor and provide
reports on the status of the Measure V Bond Program. Through the judicious use of Measure V Funds, the Bond Program will allow
SBCC to continue to educate students and prepare for the future by replacing and supplementing existing College infrastructure.

Bond Measure V Overview
Measure V is the Santa Barbara City College Construction Improvement Bond Measure passed on the June 3, 2008 ballot. Measure
V asked voters to approve a $77.2 million bond. Funding from the bond will help the College modernize technology, upgrade the
deteriorating infrastructure of aging classroom and office buildings, and improve existing teaching and learning environments.
Measure V was presented under the provisions of Proposition 39, requiring that at least 55% of voters approve a measure for
its passage. Measure V received over 70% approval.
4
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Planned Meetings
February 20, 2014
June 19, 2014

Past Meetings
November 6, 2008
February 19, 2009
June 18, 2009

Citizens’ Bond Oversight Committee Members
Current Board Members
Sally Green, Community‐at‐Large (Chair) (Second term ends Nov. 2014)
Bernice James, Community‐at‐Large (Vice Chair) (Two year term beginning Nov. 2012)
Lee Moldaver, Support Organization (Second Term ends Nov. 2014)
Charles “Tobe” Plough, Taxpayers’ Organization (Two year term beginning Nov. 2012)
Jack Ostrander, Business Organization (Two year term beginning Nov. 2012)

November 12, 2009

Michael Just, Senior Citizen Representative (Two year term beginning Nov. 2012)

February 18, 2010

Joy Merklen, Student Representative (One year term beginning Nov. 2013)

June 17, 2010
November 10, 2010
February 17, 2011

Former Board Members
Elie Katzenson, Student Representative (One year term beginning Nov. 2012)

June 16, 2011
November 8, 2011
February 16, 2012
June 21, 2012
November 15, 2012
February 20, 2013
June 20, 2013
November 14, 2013
A schedule of future meetings available on the
Measure V website, www.sbcc.edu/measureV

The Role of the Citizens’ Oversight Committee
As promised to the voters, and as required by law, the Santa Barbara Community College District Board of Trustees has adopted
a resolution establishing the Measure V Citizens’ Oversight Committee. There are seven established seats on the committee, the
required minimum under the laws governing the establishment and implementation of the Citizens’ Oversight Committee.

Members are selected based upon criteria established by Proposition 39
• One active member from each of the following: a business organization representing the business community located in the

district; a senior citizens’ organization; a bona‐fide taxpayers’ association; a support organization for the College; and a
student enrolled in a community college support group.
• Two members of the community at large. Members of the Citizens’ Oversight Committee are appointed for one‐ or two‐year

terms and may not serve more than two consecutive terms. Members serve on the committee without compensation. The
committee is an advisory committee, and does not have a legal capacity independent from the District. The duties of the
committee are to review expenditures, to inform the public, and to provide an Annual Report to the Board of Trustees in an
open session at a Board meeting.
Meetings are scheduled as indicated on this page. Meetings are held in the Luria Conference and Press Center on the College’s
East Campus, 721 Cliff Drive, Santa Barbara. All Committee meetings are open to the public and are subject to the provisions of
the Brown Act.
Attachment 1
2/20/14
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Period Covered by the Report
To accurately reflect the information contained in the audited financial report, the financial analysis section of this report covers
the time period from July 1, 2012 to June 30, 2013.

Report on Independent Financial and
Performance Audits
The District has received, and the Citizens’ Oversight Committee has reviewed, the financial and performance audit for the Measure V
Bond Construction Fund for the fiscal year ending June 30, 2013. Glenn, Burdette, Phillips & Bryson, an independent auditing firm,
prepared the report to comply with Proposition 39 accountability within the California Constitution. The report stated:
“In our opinion, the financial statements referred to above present fairly, in all material respects, the respective financial position of the Measure
V Bond Construction Fund of the Santa Barbara Community College District as of June 30, 2013, and the results of its operations for the year then
ended, in conformity with accounting principles generally accepted in the Unites States of America.”

Financial Compliance Confirmation
All expenditures authorized by Measure V have been reviewed by the Citizens’ Oversight Committee to ensure that the money
was spent only on improvement projects as required by Proposition 39. All funds expended from Measure V will be audited
annually by an independent accounting firm.
The Citizens’ Oversight Committee has reviewed expenditures and projects, and finds that the District is in compliance with Article
XIIIA Section 1(b)(3) of the California Constitution and consistent with the District’s approved Measure V local bond measure.

Oversight Committee Activities
Over the past year, the committee has been an active participant overseeing Measure V expenditures and activities. The committee
has reviewed various budget and project issues. In accordance with Proposition 39, the committee has regularly reviewed bond
expenditures, as well as the independently conducted financial and performance audits.
6
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Measure V Project Status
For purposes of reporting current activity on the projects contained within the Measure V Bond Program, this report covers
the calendar year ending December 31, 2013.

Capital Construction Projects
Humanities Building Modernization

(Under Construction)
The College hired DLR Group to provide planning,
design, Department of State Architect (DSA) pro‐
cessing, and construction administration of the
Humanities Building Modernization project.
Extensive meetings were held with representatives
of the user groups throughout the design and
permitting process and final DSA approval was
received in December 2011. The College is utilizing
a Lease‐Lease Back project delivery method for
the construction of the project. Construction began
in September 2012 and is anticipated to be complete
in January 2014. Once complete this project will
greatly improve existing teaching facilities, improve
accessibility, provide additional restroom space,
and replace aging and outdated technology.

West Campus Classroom
and Office Building (In Design)
After receiving Board of Trustee
approval in October 2012 for utilizing
remaining Measure V funds, the
College is now embarking on the
planning, design and construction of the new West Campus Classroom and Office building. This new building will house
approximately 30 new state of the art classrooms and will allow the College to remove many of the aging modular classroom
buildings currently located throughout the main campus. Obtaining Leadership in Energy and Environmental Design (LEED)
Silver certification as a minimum level of certification is a project requirement. The current estimated construction completion
date is summer of 2016.
Attachment 1
2/20/14
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Major Deferred Maintenance Projects
Removal of Modular Buildings (In Design)
The College is developing a phased plan for the removal of the modular buildings throughout the main campus to address
permitting and compliance issues, and to realign its commitment to provide a high quality educational environment by
designing and building permanent, long term facilities. The project includes the progressive removal of all modular buildings
and, in most cases, restoration of land beneath to a natural condition. Execution of the project will align with the college’s
facilities master plan that includes construction of new facilities on the West and the East campuses.

West Campus Snack Shop Remodel
(Completed)
The College initiated and completed this project
in order to increase customer flow capacity at
the West Campus Snack Shop and upgrade the
dated facility. The project completely modified
the layout of the snack shop and included
removal of indoor seating to provide a more
spacious, customer friendly environment.
No modifications were made to the food
preparation area however the majority of the
display and dispensing equipment was replaced
and a new salad bar was installed. Concurrent
improvements by the College will be made to
improve the outdoor seating areas.

East Campus Snack Shop Remodel (Completed)
The College contracted with Bildsten + Sherwin Design Studio to create a
more aesthetically appealing and updated food service facility that offers a
greater variety of fresh food and beverage options. The project also modi‐
fied customer traffic flows to increase speed of service and financial trans‐
actions, allowing for a more leisurely dining experience. The project was
combined with the West Campus Snack Shop Remodel for bidding and con‐
struction and was completed in September. An exterior weather protective
awning will also be installed to enhance the outdoor dining experience at
this newly renovated facility.

8
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Campus Center Column Repair (Completed)
The columns along the south side of the Campus Center had deteriorated considerably due to age
and moisture intrusion. This maintenance project included the installation of round concrete bases
approximately thirty inches tall to encapsulate the base of the existing columns, to protect the materials
from further deterioration and to maintain the columns structural integrity. The design of the new base
was simplified considerably from prior designs to reduce the cost of the project in recognition of the
college’s intention to replace the entire building within the near term.

Learning Resource Center (LRC) Interior Improvements (Completed)
This renovation project included replacing finishes such as carpet
and paint, reconfiguring the check in desk, converting a large
media storage area into a new group study area, replacing and
reconfiguring all computer stations and improving storage effi‐
ciency of media and equipment. New directional signage was
installed at construction completion to provide clear guidance for
students when they utilize this multi‐functional facility. Original
scope of lobby upgrades that was previously value engineered
out of the project were able to be re‐included due to lower than
estimated bids and minimal added cost from changes during con‐
struction. To enhance this newly improved facility and transform
the overall experience, the College also completed a landscaping
upgrade project at the building entry.

Keyless Entry/Electronic Locks (Under Construction)
The District initiated an electronic/wireless lock upgrade project to greatly improve the college’s ability to quickly lock down
all buildings in an emergency and addresses the college’s long term needs for safety and security. The project includes the
installation of devices on approximately 530 doors on buildings throughout all three campuses. Once installed, access to build‐
ings and classrooms will be managed through the college’s existing Blackboard software system.
Attachment 1
2/20/14
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Ongoing Deferred Maintenance Projects
• Patio Repair at Gym Entrance
• Schott Center Parking Lot Resurface

Completed Deferred Maintenance Projects
• Interdisciplinary Center—Paint Exterior

• Business Communications Building—Paint Exterior
• Orfalea Early Learning Center Improvements
• West Campus Parking Structure Pigeon Deterrence
• Student Services and Physical Science Buildings
Trellis Repair and Refinish
• Campus‐Wide Energy Management System (EMS)
• ECC 1‐15—Replace HVAC Units
• Landscape Improvements at Ramps and La Playa Stadium
• Sports Pavilion Hallways and Lobby Interior Painting
• Handrail at Sports Pavilion Upper Walkway
• Physical Education Building—Paint Exterior
• Marine Diving Technology Boat Storage Area
• New Flooring in A‐183 and Marine Diving Tech Classroom
• OE‐180 Replace Heating System
• ESL Roofing Repair/Replacement
• ECC Roofing Repair
• Student Services Building Carpet Replacement
• Elevator Upgrades
• Wake Center Resurface Parking Lot
• Network Infrastructure Improvements
• ECC‐1, 2, 3 Exterior Painting
• Physical Education Interior Improvement Projects
• Sports Pavilion Door Replacement
• Upgrade Energy Management System
• Video Surveillance at Oak Restoration Area
This is a partial list of completed, ongoing, and upcoming projects. This list is not
intended to be all‐inclusive. The Measure V project list remains subject to change in
order to best fit the ongoing needs of the College. The Administration and the Program
Management Team will continue to ensure that the Citizens’ Oversight Committee is
informed of upcoming project changes as soon as information is available.
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Santa Barbara Community College District
Measure V Bond Construction Fund Balance Sheet
June 30, 2013
Assets
Cash in county treasury
Accounts receivable

$16,810,794
$9,085

Total Assets

$16,819,879

Liabilities and Fund Balance
Liabilities
Accounts payable and accrued liabilities
Due to other funds
Total Liabilities

$1,694,750
$0
$1,694,750

Fund balance
Restricted

$15,125,129

Total Fund Balance

$15,125,129

Total Liabilities and Fund Balance

$16,819,879

Santa Barbara Community College District Measure V
Bond Construction Fund Statement of Revenues, Expenditures,
and Changes in Fund Balance
June 30, 2013
Revenues
Local revenue

$26,838

Total Revenues

$26,838

Expenditures
Academic salaries
Classified salaries
Employee benefits
Books and supplies
Services and other operating expenditures
Capital outlay
Total Expenditures
Excess of expenditures over revenues
Fund balance—Beginning of year
Fund balance—End of year

$42,616
$10,100
$5,646
$2,314
$72,046
$9,396,398
$9,529,120
($9,502,282)
$9,627,411
$15,125,129

Santa Barbara Community College District Audit Report for the Year Ended June 30, 2013
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Independent Auditors' Report

Board of Trustees and
Citizens' Bond Oversight Committee
Santa Barbara Community College District
Santa Barbara, California

Report on the Financial Statements
We have audited the accompanying financial statements of the Measure V General Obligation Bonds (the Bond
Construction Fund) of the Santa Barbara Community College District (the District) as of and for the fiscal year ended
June 30, 2013, and the related notes the financial statements, as required by Proposition 39. These financial
statements are the responsibility of the Santa Barbara Community College District's management. Our responsibility
is to express an opinion on these financial statements based on our audit.

Management's Responsibility for the Financial Statements
Management is responsible for the preparation and the fair presentation of these financial statements in accordance
with accounting principles generally accepted in the United States of America; this Include the design,
implementation, and maintenance of internal control relevant to the preparation and fair presentation of financial
statements that are free from misstatement, whether due to fraud or error.

Auditors' Responsibility
Our responsibility is to express an opinion on these financial statements based on our audit. We conducted our audit
in accordance with auditing standards generally accepted in the United States of America and the standards applicable
to financial audits contained in Government Auditing Standards, issued by the Comptroller General of the United
States. Those standards require that we plan and perform the audit to obtain reasonable assurance about whether
the financial statements are free of material misstatement.
An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the financial
state~ents.

The procedures selected depend on the auditor's judgment, including the assessment of the risks of

material misstatement of the financial statements, whether due to fraud or error. In making those risk assessments,
the auditor considers internal control relevant to the entity's preparation and fair presentation of the financial
statements in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of
expressing an opinion on the effectiveness ofthe entity's internal control. Accordingly, we express no such opinion.
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Board of Trustees and
Citizens' Bond Oversight Committee
Santa Barbara Community College District
Page 2
An audit also includes evaluating the appropriateness of accounting policies used and the reasonableness of significant
accounting estimates made by management, as well as evaluating the overall presentation of the financial statements.
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit
opinion.

Opinion
In our opinion, the financial statements referred to above present fairly, in all material respects, the financial position
of the Measure V Bond Construction Fund of the Santa Barbara Community College District as of June 30, 2013, and
the results of operations for fiscal year then ended, in conformity with accounting principles generally accepted in the
United States of America.

Other Reporting Required by Government Auditing Standards
In accordance with Government Auditing Standards, we have also issued our report dated December 9, 2013, on our
consideration of the District's internal control over financial reporting and on our tests of its compliance with certain
provisions of laws, regulations, contracts, and grant agreements and other matters. The purpose of that report is to
describe the scope of our testing of internal control over financial reporting and compliance and the results of that
testing, and not to provide an opinion on internal control over financial reporting or on compliance. That report is an
integral part of an audit performed in accordance with Government Auditing Standards in considering the District's
internal control over financial reporting and compliance.

Glenn Burdette Attest Corporation
San Luis Obispo, California
December 9, 2013
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Santa Barbara Community College District
Measure V Bond Construction Fund
Balance Sheet
June 30, 2013

Assets
Cash in county treasury
Accounts receivable
Total assets

$

16,810,794
9,084

$

16,819,878

$

1,694,750
1,694,750

Liabilities and Fund Balance
Liabilities:
Accounts payable and accrued liabilities
Total liabilities
Fund balance:
Restricted
Total fund balance

15,125,128
15,125,128

$

Total liabilities and fund balance

The accompanying notes are an integral part of the financial statements.
5
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Santa Barbara Community College District
Measure V Bond Construction Fund
Statement of Revenues, Expenditures, and
Changes in Fund Balance
June 30, 2013

Revenues:
Other state revenue
Local revenue
Total revenues

$

Expenditures:
Academic salaries
Classified salaries
Employee benefits
Books and supplies
Services and other operating expenditures
Capital outlay
Total expenditures

15,000,000
26,838
15,026,838

42,616
10,100
5,646
2,314
72,046
9,396,398
9,529,120
5,497,718

Excess of expenditures over revenues

9,627,410

Fund balance- beginning of year

$

Fund balance- end of year

The accompanying notes are an integral part of the financial statements.
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Santa Barbara Community College District
Measure V Bond Construction Fund
Notes to the Financial Statements
June 30, 2013

Note 1: Measure V Bond Construction Fund Background
The Board of Trustees of the Santa Barbara Community College District (the District) has established a Citizens' Bond
Oversight Committee to ensure that the proceeds of the Measure V General Obligation Bonds issuance are used for
the purposes stated in the resolution which placed Measure Von the 2008 ballot. The Measure V General Obligation
Bonds initiative authorized the issuance of $77,000,000 in bonds. The proceeds from the bonds are to be used for
projects such as modernization of deteriorated classrooms, buildings, laboratories and instructional equipment and
the construction of new classrooms and laboratories; expansion, renovation or conversion of existing space to expand
existing vocational and continuing education training programs; technology upgrades, improvements for campus
safety and repair; replace and upgrade electrical and mechanical system. All projects to be funded under the Measure
V Bond Construction Fund must be approved by Board of Trustees' . The bond proceeds and project costs are
accounted for in the District's Bond Construction Fund. The District has established a Bond Charging Policy to outline
the allowable expenditures for the Measure V Bond Construction Fund's related costs. Such policies specifically state
that no funds will be spent for teacher or administrator salaries or for operating expenses.

All projects are managed by the District's Senior Director of Facilities, Planning and Campus Development or designee.
The District's Senior Director of Facilities, Planning and Campus Development is responsible for managing all programrelated activities, including the maintenance ofthe District's master schedule to the master program budget.

Note 2: Summary of Significant Accounting Policies

Basis of Presentation

The accounting and financial treatment applied to the Measure V Bond Construction Fund is determined by its
measurement focus. The Measure V Bond Construction Fund is a governmental fund and is accounted for using a flow
of current financial resources measurement focus. With this measurement focus, only current assets and current
liabilities are generally included on the balance sheet. The statement of revenues, expenditures, and changes in fund
balance for this fund presents increases (i.e., revenues and other financing sources) and decreases (i.e., expenditures
and other financing uses) in net current assets .

Fund Accounting

The operations of the Measure V Bond Fund are accounted for with a separate set of self-balancing accounts that
comprise its assets, liabilities, fund equity, revenues, and expenditures. District resources are allocated to and
accounted for in individual funds based upon the purpose for which they are to be spent and the means by which
spending activities are controlled.
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Note 2: Summary of Significant Accounting Policies (Continued}

Cash in County Treasury

In accordance with Education Code Section 41001, the District maintains substantially all of its cash in the Santa
Barbara County Treasury, an external investment pool. The County pools these funds with those of other
governmental entities in the county and invests the cash. These pooled funds are carried at fair value. Interest is
earned based on average daily balance and is deposited quarterly into participating funds. Any investment gains and
losses are proportionately shared by all funds in the pool. The County is restricted by the California Government Code
to invest in obligations issued by the United States Treasury; obligations, participations, or other instruments of or
issued by a federal agency or a United States government sponsored enterprise; obligations of state and local agencies
of this State; bankers acceptances; commercial paper; negotiable certificates of deposit; repurchase agreements;
medium-term corporate notes; as well as other investments established by the California Government Code. The
County's report discloses the required information in accordance with Governmental Accounting Standards Board
Statements No. 3 and 40. Pooled investments are not required to be categorized by risk category.

Fund Balance

Fund balance for governmental funds is reported in classifications that comprise a hierarchy based on the extent to
which the District is bound to honor constraints on the specific purpose for which amounts in the funds can be spent.
Fund balance is reported in five components in accordance with GASB 54- nonspendable, restricted, committed,
assigned, and unassigned. The District has not formally adopted a spending policy regarding the order in which
restricted, committed, assigned, and unassigned fund balances are spent when more than one amount is available for
a specific purpose. The components applicable to the District's Measure V Bond Construction as of June 30, 2013 are
as follows :

Restricted- The portion of fund balance representing resources subject to externally imposed and legally enforceable
constraints imposed either by external resource providers, e.g. grantors or creditors, or by law through constitutional
provisions or enabling legislation.

Note 3: Excess of Expenditures and Other Uses Over Appropriations
There was no excess of expenditures over appropriations in the Measure V Bond Construction Fund as of June 30,
2013.

8

Santa Barbara Community College District
Measure V Bond Construction Fund
Notes to the Financial Statements
June 30, 2013
Page 3

Note 4: General Obligation Bonds

On June 3, 2008, $77,242,012 in General Obligation Bonds were authorized by an election held within the Santa
Barbara Community College District. On December 11, 2008,$47,000,000 of the general obligation bonds were sold
under Proposition 39 (Measure V), which provides that proceeds of the bonds will be used to acquire, construct,
renovate, furnish and equip school facilities and grounds, and make Santa Barbara Community College District eligible
for millions in State matching funds. In May 2013, an additional $15,000,000 ofthe general obligation bonds were
sold under Proposition 39 (Measure V).

The outstanding general obligation bonded debt for the Measure V Bond Construction fund of the District at June 30,
2013 was as follows:

Date of Issue

2008
2013

Interest Rate
3.50% - 5.25%
1.2S%- 5.00%

Maturity
Date

2034
2039

Bonds
Outstanding
June 30, 2012

Amount of
Ori1inallssue
$ 47,000,000
$ 15,000,000

$ 44,805,000
$

Issued

Redeemed

Durinl Year
$
$ 15,000,000

Durinl Year
180,000
$
$

At June 30, 2013, the annual requirements to amortize the above general obligation bonds outstanding were as
follows:

For the Year Ending June 30.

Principal

Total

Interest

2014
2015
2016
2017
2018
2019-2023
2024-2028
2029-2033
2034-2038
2039

$

285,000
1,740,000
1,825,000
1,230,000
1,305,000
9,330,000
14,995,000
20,510,000
7,605,000
800,000

$

2,702,944
2,809,337
2,762,881
2,714,350
2,662,613
12,137,825
9,199,575
4,764,969
753,431
20,000

$

2,987,944
4,549,337
4,587,881
3,944,350
3,967,613
21,467,825
24,194,575
25,274,969
8,358,431
820,000

Total

$

59,625,000

$

40,527,925

$

100,152,925
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Bonds
Outstanding
June 30, 2013

$ 44,625,000
$ 15,000,000

Independent Auditors' Report on Internal Control Over Financial Reporting and
on Compliance and Other Matters Based on an Audit of Financial Statements
Performed in Accordance with Government Auditing Standards

Board of Trustees
The Citizens' Bond Oversight Committee
Santa Barbara Community College District
Santa Barbara, California

We have audited, in accordance with auditing standards generally accepted in the United States of America and the
standards applicable to financial statements contained in Government Auditing Standards issued by the Comptroller
General of the United States, the financial statements of the Measure V General Obligation Bonds (the Bond
Construction Fund) of the Santa Barbara Community College District (the District) as of and for the year ended
June 30, 2013, and the related notes to the financial statements, which collectively comprise the Bond Construction
Fund's basic financial statements and have issued our report thereon dated December 9, 2013.
Internal Control over Financial Reporting
In planning and performing our audit, we considered the District's internal control over financial reporting (internal
control) to determine the audit procedures that are appropriate in the circumstances for the purpose of expressing
our opinion on the financial statements, but not for the purpose of expressing an opinion on the effectiveness of the
District's internal control. Accordingly, we do not express an opinion on the effectiveness of the District's Internal
control.
A deficiency in internal control exists when the design or operation of a control does not allow management or
employees, in the normal course of performing their assigned functions, to prevent, or detect and correct,
misstatements on a timely basis. A material weakness is a deficiency, or a combination of deficiencies, In Internal
control such that there Is a reasonable possibility that a material misstatement of the entity's financial statements will
not be prevented, or detected and corrected on a timely basis. A significant deficiency is a deficiency, or a
combination of deficiencies, in internal control that is less severe than a material weakness, yet important enough to
merit attention by those charged with governance.
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Our consideration of internal control was for the limited purpose described in the first paragraph of this section and
was not designed to identify all deficiencies in internal control that might be material weaknesses or significant
deficiencies. Given these limitations, during our audit we did not identify any deficiencies in internal control that we
consider to be material weaknesses. However, material weaknesses may exist that have not been identified.

Compliance and Other Matters

As part of obtaining reasonable assurance about whether the District's financial statements are free from material
misstatement, we performed tests of its compliance with certain provisions of laws, regulations, contracts, and grant
agreements, noncompliance with which could have a direct and material effect on the determination of financial
statement amounts. However, providing an opinion on compliance with those provisions was not an objective of our
audit, and accordingly, we do not express such an opinion. The results of our tests disclosed no instances of
noncompliance or other matters that are required to be reported under Government Auditing Standards.

Purpose of this Report
The purpose of this report is solely to describe the scope of our testing of internal control and compliance and the
results of that testing, and not to provide an opinion on the effectiveness of the entity's internal control or on
compliance. This report Is an integral part of an audit performed in accordance with Government Auditing Standards
in considering the entity's internal control and compliance. Accordingly, this communication is not suitable for any
other purposes.

6u:""'lSoalmi(A-rm,-6{/fMffl..-'
Glenn Burdette Attest Corporation
San Luis Obispo, California
December 9, 2013
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Santa Barbara Community College District
Measure V Bond Construction Fund
Schedule of Audit Findings and Questioned Costs
Year Ended June 30, 2013

There were no findings and questioned costs related to the financial audit of the Measure V Bond Construction Fund
for the fiscal year ended June 30, 2013.
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Santa Barbara Community College District
Measure V Bond Construction Fund
Summary Schedule of Prior Year Audit Findings- June 30, 2012
Year Ended June 30, 2013

There were no findings and questioned costs related to the financial audit of the Measure V Bond Construction Fund
for the fiscal year ended June 30, 2012.
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Agreed-Upon Procedures
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Independent Accountants' Report on
Applying Agreed-Upon Procedures

Board ofTrustees and
Citizens' Bond Oversight Committee
Santa Barbara Community College District
Santa Barbara, California

We have performed the procedures enumerated below for the Measure V General Obligation Bonds requirements
administered by the Santa Barbara Community College District (the District). The tasks we undertook were agreed to

by the District's officials and were performed solely to assist the District and its management in fulfilling its oversight
responsibility surrounding the administration of the District's Measure V Bond Construction Program under
Proposition 39 requirements for the year ended June 30, 2013. This agreed-upon procedures engagement was
conducted in accordance with attestation standards established by the American Institute of Certified Public
Accountants . The sufficiency of these procedures is solely the responsibility of those parties specified in this report.
Consequently, we make no representation regarding the sufficiency of the procedures described below either for the
purpose for which this report has been requested or for any other purpose.

Our procedures and findings are as follows:

A.

Procedure
Review compliance with the expenditure provision/restrictions in the Measure V Bond Issuance, including
testing that teacher and administrative salaries, and operating costs have not been charged against Measure
Vmonies.

Results
We obtained and inspected the expenditure provisions/restrictions imposed by the Measure V Bond
Issuance. Of the transactions we tested (See Procedures C-G below), we noted that the District was in
compliance with the expenditure provisions/restrictions in the Measure V Bond Construction Program .
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B.

Procedure

Reconcile Measure V Bond Issuance project costs of the Santa Barbara Community College District General
Obligation Bonds, Election of 2008 as of June 30, 2013, with the general/edger prepared by Santa Barbara
Community College District staff
Results

We obtained the general ledger prepared by District staff and reconciled it to the Measure V Bond
Construction Fund's project costs for the year ended June 30, 2013.
We obtained the total project costs summarized in the Banner Financial Reports (Banner) for the District's
Bond Construction Fund as of and for the year ended June 30, 2013 and compared them to the District's
expenditures for the same time period. We noted no exceptions.

C.

Procedure

Haphazardly select fifteen (15) expenditures and test the appropriateness of the classification to the project
list of the Measure V Bond Issuance list of projects and that the project was listed in the Bond approved by the
voters.
Results

Utilizing a listing of Measure V Bond Construction Fund expenditures provided to us by the District's
management, we compared fifteen (15) Measure V expenditures (object codes 10-60) to Measure V
expenditure classifications (projects and programs). We further reviewed the project list approved by voters
for the Bond and ensured that expenditures related to a project approved by voters.
Based on the testwork performed, we noted no exceptions.

D.

Procedure

Select five (5) change orders and review for appropriate authorization.
Results

We selected five (5) change orders noting appropriate authorization by the District's board.
Based on the testwork performed, we noted no exceptions .
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E.

Procedure

Prepare a schedule of all costs incurred between July 1, 2012 and June 30, 2013, by project, for the Measure V
Bond funding.
Results

Project Number

4600
6555
6582
6586
6587
6611
6660
6663
6680
6681
6685
6687
6696
6698
6700
6701
6702
6722
6734

Project Description
Bond Administration
Horticulture Fencing and Path ADA
Drama Music Modernization
Luria Conference and Press Center
Bridge Seismic Eva I and Repairs

Expenditures
Incurred

$

147,823
7,900
71,226
1,546
55,430
135,696
42,645
645,829
24,539
106,674
715
2,840
2,800
265,379
6,831,054
7,946
15,160
648,288
515,630

$

9,529,120

Install Electronic Locks
Emergency Notification System
LRC Remodel Phase I
Snack Shop East Campus
Snack Shop West Campus
Upgrade Emergency Phone System
Wake Cosmetology Conversion
Physical Science Repair Columns
East Campus Water Systems Upgrade
Humanities Modernization
Portable Building Permitting
Campus Center Modernization
Humanities Swing Space
West Campus Classroom Building
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F.

Procedure

Prepare a schedule of all projects started and/or completed since the inception of the bond and the total costs
incurred from inception of the bond.
Results
Total Incurred
Expenditures
3,063,389
89,584
167,042
660,228
5,250
2,500
17,126,558
1,204,164
4,601,936
1,467,475
256,785
475
6,918

Project Description
Bond Administration
Horticulture Fencing and Path ADA
Paint IDC and Bus Comm
High Tech School of Media Arts
Multi-Disciplinary Building
East Campus All-Weather Bus Stop
Drama Music Modernization
Luria Conference and Press Center
Bridge Seismic Eval and Repairs
Portable Building Swing Space
Install Electronic Locks
Cafeteria Grease Trap and GDR Drains
Update ADA Compliance
EBS Hazardous Materials Storage
Early Learning Ctr. Modernization
Pigeon Decontamination
Replace Bleacher Seating La Playa
Repair and Refinish Trellis
Pershing Park Softball Upgrade
Upgrade Energy Mgmt. System
Replace Doors Sports Pavilion
Replace HVAC Units ECCl-15
Replace Locker Room Lockers
Landscape Ramps, 3rd Floor La Playa
PE Paint Hallways 1st and 2nd Floors
PE Recarpet Team/Locker Rooms
Sports Pavilion Paint
PE Exterior Paint
Emergency Notification System
LRC Heating Install Reheat System
LRC Remodel Phase I
MDT Resurface Driveway

s

11
185,356
64,525
2,205
164,307
618,175
202,622
221,416
56,140
38,888
83,082
24,418
8,228
7,700
82,683
301,647
998
906,867
36,966
8,519
2,290
24,764

MDT New Carpet
PE Upstairs Locker Room
OE 180 Replace Heating System
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Total Incurred
Expenditures

Project Description

Campus Center Repair Columns
ECC and ESL
Replace Urinals, Toilets and Fountains
La Playa Track and Field Replacement
Snack Shop East Campus
Snack Shop West Campus
Student Services Replace Carpet
HRC, MDT, Admin Elevator Upgrade
Upgrade Emergency Phone System
Oak Restoration Video Surveillance
Wake Cosmetology Conversion
Wake- Resurface Parking Lot
Generator Supported Services
GDR Interior Upgrade
Physical Science Repair Columns
Energy Management System Phase II
East Campus Water Systems Upgrade
Network Infrastructure
Humanities Modernization
Portable Building Permitting
Campus Center Modernization
Parking Pay Stations
ECC Exterior Paint
Humanities Swing Space
West Campus Classroom Building

19

$

4,144
61,964
110,822
2,343,171
24,539
107,608
46,835
121,213
66,017
133,454
58,867
126,616
108,822
85,425
2,863
1,598,106
346,642
500,000
8,275,022
151,428
324,379
128,977
15,251
1,203,482
515,630

$

48,155,388

Board of Trustees and
Citizens' Bond Oversight Committee
Santa Barbara Community College District
Page 6

G.

Procedure
Prepare a schedule that summarizes the makeup of Other Operating Expenses and Services for the year ended
June 30, 2013.

Results
Other Operating Expenses & Services
522000
560170
562000
573100
585000

s

Travel & Conferences
Moving & Storage
Contacts - Other
Legal Expenses
Advertising & Marketing

480
56,707
3,600
10,092
1,167

s

H.

72,046

Procedure
Calculate the balance available for expenditure of bond proceeds related to the approved projects within the
Bond Construction Fund at June 30, 2013. (This will include a review of the open contracts, notices of
completion and retention balances, and analysis of the work in process.)

Results
Fund 42

s

Beginning fund balance

9,627,410

Bond issuance
Current period interest revenue

15,000,000
26,838

Expenditures (July 1, 2012 through June 30, 2013)

(9,529,120)

s

Calculated fund balance at June 30, 2013

20
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We were not engaged to, and did not, conduct an audit, the objective of which would be the expression of an opinion
on the District's administration of the Measure V Bond Construction Program. Accordingly, we do not express such an
opinion. Had we performed additional procedures, other matters might have come to our attention that would have
been reported to you .
This report is intended solely for the information and use of the Board of Trustees and management of the Santa
Barbara Community College District, and the Citizen's Bond Oversight Committee, and is not intended to be, and
should not be, used by anyone other than these specified parties.

G~" t~a~Jbm~0/IOM11--'
Glenn Burdette Attest Corporation
San luis Obispo, California

December 9, 2013
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SANTA BARBARA COMMUNITY COLLEGE DISTRICT
MEASURE V BOND FUND
REVENUE and EXPENDITURES
As of 12/31/2013

Attachment 3

ACTUALS
BUDGET

Remaining
BUDGET
after Expenditures

TOTAL
as of
12/31/2013

Remaining
BUDGET
after Expenditures
and Encumbrances

Encumbrances

Project
Closed

62 ,000,000.00
62 ,000.000.00
0.00
0.00
1,305 ,517 .92
1.301.823.94
3,693.98
3.693.98
TOTALREVENUE ____~6~3,~3~05~·~
51~7~
. 9~2~--~6~3~
, 3~01~,~82~3~.9~4--------~3~
,6~9~3.~9~8----------~0-~0~0----------~3,~69~3~.9~8
EXPENDITURES
4600- Bond Administration
6480-Modular Bldg Removal/Site Restoration
653 1 - Air Handler Student Services
6555 - Horticulture Fencing And Path ADA
6561 -Paint IDC & Bus Comm
6567 - High Tech School of Media Arts
6576 - East Campus All-Weather Bus Stop
6582 - Drama Music Modernization
6586 - Luria Conference and Press Center
6587 6599 6611 66 19 -

3,271 '191.10
1'120 ,000.00
0.00
69 ,563.92
167.042.06
665,477.17
2,500 .00
17,376,557.83
1.204,164.00
4.616 .936.22
1,467,475.49
256,786.29
6,917 .56
10.88
185,355.66
475.00
64,524.56
2,204.76
164,307.06
618,174.73
202,621 .89
221,416.70

Bridge Seismic Eval and Repairs
Portable Building Swing Space
Install Electronic Locks
Update ADA Compliance

~~~ 33 - EBS Hazardous Materials Storage

6637 - Early Learning Ctr. Modernization
~638- Cafeteria Grease Trap & GDR Drains
1 6639
- Pigeon Decontamination
6640 - Replace Bleacher Seating La Playa
6643 - Repair and Refinish Trellis
6644 - Pershing Park Softball U29rade
6645 - Upgrade Energy Mgmt System
664~ - Replace Doors Sports Pavilion
6647- Replace HVAC units ECC1-15
6648 - Replace Locker room lockers
6649 - La ndscape ramps, 3rd Fir La Playa
6650 - PE-paint hallway s 1st & 2nd floors
6651 - PE recarpet team/locker rooms
6653- Sports Pavilion handrail walkway
6655 - PE -paint exterior
6659 - PE -Repair patio at Gym entry
6660 - E mergenc Notification System
6662 - LRC Heating install reheat system
6663 - LRC Remodel
~65 - MDT resurface driveway
6666 - MDT new carpet
6667 - PE upstairs locker room
6668 - OE 180 replace heating system
6671 - Campus Center repair columns
~ 72 - ECC & ESL Roofing

--

--

8.227.92
7.700.00

--

6675 - ~place u ri na l~tollets. & fountain
6677 - La Playa Track & Field Replacement
6678 - Schott Ctr parkin9 lot resurface
6680 - Snack Sho2 East Cam 2us
6681 -Snack Shop West Campus
6682 - Student Services replace carpet
6684- HRC.MDT,Admln elevator upg rade
6685 - Upgrade Emergency Phone System
~_86 -Oak restoration video surveillance
6687 -Wake Cosmetology Conversion
6688- Wake -resurface parking lot
6694 -Generator Supported Services
6695 - GDR Interior Upgrade
6696 6697 6698 6699 -

Ph~sical

56.139.57
38 ,887.90_
183,082.12
24,418.29

Science Re2air Columns
Energy Management system PHASE II
East Campus Water systems Upgrade
Network Infrastructure

-

3,111,748.60
12 ,489.96

159.442.50
1.107.510.04
0.00
0.00
0.00
0.00

69,563 .92
167,042.06
665.477 .17
--2,500.00
17,140,807.41
1,204,164.00
4,608,631 .02

--

475.00
64,524.56

0.00
235,750.42
0.00
8,305.20
0.00
0.00
0.00
0.00
0.00
0.00
0.00

2,204.76
164,307.06

0.00
0.00

0.00
0.00

618.174.73
202,621 .89
221.416.70
56,139.57
38,887 .90
83,082 .12

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
50,000.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
50,000.00

1.467.475.49
256,766.29
6,917 .56
10.88
185,355.66

-

---

24,418.29
8,227.92
7,700 .00

82,683.11
82.683 .11
50,000.00
0.00
301,647.07
301 ,647.oz
0.00
--997.50
997 .50
0.00
931,648.35
0.00
- - 931,648. 35
36,966.00
36.966.00
0.00
8,519.00
8.519.00
0.00
2,290.00
2,290.00
0.00
24.764.00
24,764.00
0.00
4,143.96
4,143.96
0.00
61,964.56
61,964.56
0.00
1----- 110,821.97
110,821 .97
~
2,343,170.26
2,343,170.26
0.00
20,000.00
0.00
20,000.00
297,538.80
294.463.43
3,075 .37
342,607.82
287.571 .04
55,036.78
46 ,834.61
46.834.61
0.00
121,213.00
121,213.00
0.00
66,016.85
66,016.85
0.00
133.454.02
0.00
133.454.02 - - 58 ,867.17
58,867 .17
0.00
126,616.09
126,616.09
0.00
108,822.05
108,822.05
0.00
85,425.63
0.00
85 .425.63
48,247.48
48.247 .48
0.00

--

1,598,106.00
366,652.51
500,000.00

159,442.50
1,066 ,864.74
0.00
0.00
0.00
0.00
0.00
235,750.42
0.00
8,305.20
0.00
0.00
0.00

40 ,645.30

1,598,106.00
351 ,460.25
500,000.00

x--rt
X

X
X
X
X
X

0.00
0.00
0.00
0.00

--

0.00

--

-----

~

X
X
X
X
X
X
X
X
X
X
X
X
X

3,200.00
3.075.37
27.742.96

0.00
0.00
0.00
0.00

-

0.00
15,192.26

0.00
0.00
0.00
15,192.26

0.00

0.00

-

X
X
X
X
X
X

0.00
0.00
0.00
0.00
0.00
16,800 .00
(0.00
27.293.82
0.00
0.00
0.00

-

---

X
X
X
X

0.00
0.00
0.00
0.00
0.00
0.00

--

-

X
X
X

X
X

X
X
X
X

-- XX- -
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SANTA BARBARA COMMUNITY COLLEGE DISTRICT
MEASURE V BOND FUND
REVENUE and EXPENDITURES
As of 12/31/2013

Attachment 3

ACTUALS
BUDGET

6700 - Humanities Modernization
6701 -Portable Building Permitting_ _
6702 - Cam£!!_s Center Modernization
6703 - Parking_P<J}' Stations
6704- ECC Exterior Paint
6722- Humanities Swing Space
6734 -West Campus Classroom Building

18,548,154.50
151,428.21
324,379.01
128,977.76
15.250.84 1.203.482.07
3,031 ,649.53

TOTAL
as of
12/31/2013

Remaining
BUDGET
after Expenditures

13.21 8,ggo.oo
151,428.21
1324,379.01
128,977.76
15.250.84
----:::1
1.203.482.07
982,289.53

5,32g,164.50
0.00
0.00
0.00
0.00
0.00
2.049,360.00

Encumbrances

Remaining
BUDGET
after Expenditures
and Encumbrances

Project
Closed

2,985,660.99

2.343,503.51
0.00
X
X
0.00
0.00
------~
0.00 r-- x0.00
X
834,953.62
1,214,406.38

-

TOTALEXPENDITURES __~6~3~,2=0~5,~51~8~.4~1----~~~·~17~2~,6=8~1.~~~----~9~,0~3=2~,8~37
~.~07~--~3~,8~95~,~27~8~.~~------~5,~1~37~,5~5=8~.8~3
REVENUE less EXPENDITURES ===.,;9;,;;9.r.;,9;:9.ii9.;;;5,;,1....,=::9:=•.;,;12;;;9=:,1:;4:,2·::;6.::,0
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SANTA BARBARA CITY COLLEGE

Business Services

PROJECT STATUS REPORT
Through February 2014

Measyre

VProject §tatys:

#6480 Modular Building Removals and Site Restoration:
• The College is developing a phased plan for the removal of the modular buildings
throughout the main campus to address permitting and compliance issues, and to
realign its commitment to provide a high quality educational environment by designing
and building permanent, long term facilities.
• The project includes the progressive removal of all modular buildings and, in most
cases, restoration of land beneath to a natural condition. Execution of the project will
align with the college's Facilities Master Plan that includes construction of new
facilities on the West and the East campuses.
• Although initially planned for February 2014, the first phase of building removals is
now scheduled to occur in March 2014 to take advantage of the college's spring
break. Fourteen buildings will be removed at this time with another six being removed
in August 2014. Twelve more buildings will be removed at the construction completing
of the West Campus Classroom & Office building. The remaining nineteen will be
removed at a time yet to be determined.
• Several schools and colleges have expressed interest in relocating many of these
buildings to their campuses.
• The College has been working with RJC, Inc., a local architecture and construction
management firm, to renovate other facilities on campus in order to relocate programs
currently occupying buildings scheduled for removal.

#6587 Bridge Renovation:
• The College is in the process of obtaining DSA approval of the project documents and
certification for the project. On 2/28/12 college staff, project engineers and the college's
DSA consultant met with the DSA Regional Manager and staff at the Los Angeles DSA
office to determine the process for obtaining DSA approval and certification. It was
agreed by all that the REH process as defined by the California Building Standards
Code would be utilized to illustrate the compliance of the bridge design with applicable
building code.
• Inertia Engineers prepared the REH report and project drawings and submitted them to
DSA for review and approval in July 2012. Inertia received DSA's corrections which
required subsequent work to the parking spaces, restrooms and ramps at the Earth and
Biological Sciences building to comply with current accessibility codes. Documentation
of this work along with all noted corrections was submitted back to DSA in December.
• The project received DSA approval in May 2013. Inertia is working closely with DSA to
identify what final construction documentation and actions will be required to obtain
certification.
• DSA indicated they would require an extensive post construction testing and inspection
program before certifying the project. Inertia Engineers continued to clarify the scope of
this work to ensure requests by DSA aligned with standard procedural closeout of
projects and did not incur unnecessary costs to the College.
• In November the College received a letter from the DSA outlining the required Test &
Inspection (T&I) program to certify the project. The College is contracting with a DSA
Inspector of Record and a DSA Special Inspector for Glulam systems to complete the
T&l program, prepare the documentation and submit to DSA for final project
certification. Inspection activities are tentatively scheduled for mid to late February.
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#6680 East Campus Snack Shop:
• The intent of this project is to create a more aesthetically appealing and updated food
service facility that will offer a greater variety of fresh food and beverage options.
• Based on their successful designs for the Gourmet Dining Room and the West Campus
Snack Shop the College contracted with Bildsten + Sherwin Design Studio (BSDS) for
the design and the construction oversight of the project.
• Customer traffic flows have been evaluated by BSDS and college staff so designs for
the remodeled facility result in increased speed of service and financial transactions
which allow for a more leisurely dining experience for students.
• BSDS has conducted an initial plan review with the County Health Department to insure
the facility will be code compliant and will incorporate the highest standards for food
safety.
• The project was combined with the West Campus Snack Shop project and successfully
bid in April. Newton Construction was awarded the contract at the April Board of
Trustees meeting.
• Due to multiple unforeseen conditions not documented in the college's as-built drawings
project completion was delayed by several weeks to ensure issues encountered were
properly resolved.
• The College has also improved the landscaping in the area of the project and has
approved the addition of an exterior weather protective awning to further improve the
outdoor dining experience at this facility.
• The project is now complete. The facility has been in operation since the beginning of
the Spring 2014 term. The construction of the awnings occurred over the winter 20132014 holiday break in addition to the installation of a new parapet wall to conceal the
rooftop HVAC equipment.

#6700 Humanities Building Modernization:
• The College Board of Trustees approved the utilization of the Lease-Lease Back project
delivery method for the construction of the project on 3/22/12. A Preconstruction
Services Agreement with Frank Schipper Construction Company was approved by the
Board in April 2012. Schipper Construction was selected based on their excellent
references, applicable and successful experience in similar size projects, and reputation
within the industry.
• During the Preconstruction phase several potential construction issues were identified
that were addressed through contract negotiations and value engineering. Schipper
Construction submitted their Guaranteed Maximum Price (GMP) on 5/24/12 and the
Board of Trustees approved the Construction Services Agreement with Schipper
Construction at the June meeting for a contract amount of $12,545,760.
• Work began in July 2012 to abate identified hazardous materials throughout the
building. Construction began the first week of September.
• During the process of obtaining California Coastal Commission (CCC) approval for an
anticipated exemption for the project CCC staff identified modifications to the building
which were completed in the 1980's and 1990's that had not been permitted at the time
of construction. Since then college staff and Dudek, the college's environmental
consultant, have been working with CCC staff to determine the process for getting
these former projects approved in addition to the current project. Primary concern is
regarding the removal of approximately five eucalyptus trees from the East Campus
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•

•

•

•

Southern Oak Woodland sensitive habitat, as designated in the Campus LRDP and
PWP since 1988. In subsequent meetings with CCC it appears the College may be
successful in obtaining approval for the project, but will require the College mitigate the
loss of the eucalyptus trees by improving the quality of the adjacent Environmentally
Sensitive Habitat (ESH) by planting additional native oaks and other plantings.
Additional measures to protect the adjacent ESH were requested at the May 171h
meeting with CCC Deputy Director and staff which have since been incorporated into
the project documents. At the July 2013 meeting the CCC approved the project
conditional upon the College executing the requested additional improvement and
protection measures for the ESH.
Water line upgrades to the College's primary supply lines on the north and south sides
of the East campus were completed over the winter 2012-2013 holiday break. Although
many unknown underground obstacles were encountered the work was able to be
completed by the start of the Spring semester. Water line tie-in work was completed
during the break between Spring and Summer semesters.
The vast majority of additional costs such as those incurred through either owner
requests or unforeseen conditions have been able to be absorbed within the contract
amount based on the Guaranteed Maximum Price structuring which includes
contingencies and allowances. However, as is typical with most modernizations
(especially a project such as this where only a partial replacement of building systems
was undertaken), a significant amount of unforeseen conditions have been encountered
throughout the project. The project management team has determined that the total
costs for additional scope added to the project exceeds the amount of funds remaining
in the base contract and project contingencies, and will result in a change order for
three major work items.
The modernization of the main building and construction of the elevator and restroom
tower are substantially complete. The projected completion date for the Art Yard has
been revised to the end of February.
The return move-in of the majority of building occupants occurred over the winter 20132014 holiday break. Due to the delayed completion of the Art Yard, the Sculpture and
Ceramics programs will delay their move-in until the end of the Spring semester.

#6734 West Campus Classroom & Office Building:
• After receiving Board approval in October 2012 for utilizing remaining Measure V funds,
the College is now embarking on the planning, design and construction of the new West
Campus Classroom and Office building.
• The building location is to the north of the Garvin Theater and the Facilities &
Operations building, and adjacent to the West campus bus turnaround. Several
portable buildings are currently located on this site which are being used for swing
space for the Humanities Modernization project. Once vacated, these buildings along
with several others will be potentially sold and removed from campus.
• Based on their excellent qualifications and capable management of the Humanities
Modernization project, the District selected Lundgren Management (LM) to provide
project management and preconstructions services. These services include, but are
not limited to, user group coordination with architect and District, District consultant
coordination, review of design documents, project scheduling, project cost estimating,
and constructability review and coordination.
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Concurrently the District issued a Request for Proposal (RFP) to ten qualified
architectural firms for providing programming, design and construction document
development, DSA approval, and construction oversight services for the project. Firms
had approximately two weeks to prepare their proposals which were then reviewed by a
selection committee comprised of representatives from P&R, Instructional Programs,
Information Technology and Facilities & Campus Development. Kruger Bensen Ziemer
(KBZ) Architects was selected by this group and a contract was approved at the
December Board meeting.
• Obtaining Leadership in Energy and Environmental Design (LEED) Silver certification
as a minimum level of certification is a project requirement and included in the
architect's contract. A LEED charrette was held on May 291h with all project team
members to overlay the LEED checklist on the current design to identify achievable
points and potential design strategies. An RFP for commissioning services was issued
to five firms in early June. Glumac was selected as the successful firm and an
agreement was approved by the Board in June.
• KBZ, LM and college staff worked closely with the designated user group, primarily
comprised of the college's Planning and Resources (P&R) committee, to establish the
basic programmatic requirements for this new building.
• LM and college staff have met regularly with the college's environmental consultant,
Dudek, to identify the process and associated cost for obtaining California Coastal
Commission approval and other required government agency approvals. Progress
continues towards the final development of environmental project documentation
through traffic counts, portable building removal studies and construction impact
analysis.
• KBZ provided several color renderings to the College for review by the Executive
Committee and the Board of Trustees. The design was well received by both groups.
• Project documents were successfully submitted to the DSA for approval in midDecember. Current estimated duration for DSA review and approval is 8-10 months.
• The previously anticipated construction completion date has tentatively been extended
from May to October 2016 to reflect a conservative estimate of the time required to
obtain all government agency approvals. LM will continue to refine the project schedule
based on DSA status reports of project review, and the development and processing of
environmental reports.
• Over the course of the Preliminary Design and Design Development phases of the
project the project team continually worked to develop the associated construction cost
estimate to ensure project costs remained within acceptable limits established by the
College.
Currently the estimated project cost is $19,686,105 which includes
construction, architectural fees, government agency approval costs, project
management fees, testing and inspection fees, specialty consultant fees and furniture
and equipment, and represents all costs anticipated to be associated with the project.
The estimated construction cost included in this amount is $14,888,468.
• The Board approved the utilization of the Lease-Lease Back project delivery method for
construction of the project in October. Subsequently the College issued a Request for
Qualifications (RFQ) for Construction Services to four local general contractors whose
companies had been determined to be of appropriate size and bonding capacity to
perform the work. Based on their excellent qualifications, experience with similar size
projects and performance on the Humanities project Frank Schipper Construction
Company (FSCC) was selected as the successful firm and a Preconstruction Services
Agreement was approved at the late October Board meeting. The Preconstruction
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Services Agreement includes services such as cost evaluation, material/product review,
value engineering, constructability review, bid scope packaging, subcontractor
coordination, scheduling and logistics/planning. These preconstruction tasks will help
develop a more accurate and complete Guaranteed Maximum Price (GMP) which will
eventually be included in a future, separate Construction Services Agreement. A
preconstruction kickoff meeting was held with all project team members in mid-January
to initiate this phase of the project.
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